
 

Daily Update
July 13

Repair Work
Devil’s Slide (post mile 39.14)

• Level ‘B’ (lower level ocean side) – Drilling for tie backs was completed
today.  58 of 58 tie backs now installed.  Tie back stressing continued.

• Level ‘D’ (upper level cliff side) – Drilling for tie backs continued today
from the bench.  29 of 33 now installed.  Cable stressing started today.

   
Drilling at level D                                                 Cable stressing – level D

Retaining (micropile) Wall

• Drilling and driving steel piles continued today.  45 of 99 now installed.

  
       Micropile drilling                                                 View of installed micropiles.

Rock Bolts Above The Road
• Drilling continued today to install 50 rock bolts above the level D bracing

wall.


